COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2019

ESTI MATE SUMVARY 08: 41: 49
CONTI D: C20600 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 20600- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TI ME ALLOW 150 WORK DAYS
SH 145 PASSI NG LANE AT DEEP CREEK PERCENT TIME:  94.00 ORI G TI ME ALLON 150 WORK DAYS
PRQJECT NO. NHPP145A- 065
SH 145 PASSI NG LANES AT DEEP C
NAME OF ROAD:
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 11/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 02/ 14/ 2019 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 03/ 01/ 2019 DATE TI ME STOPPED 11/20/2019
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED 11/20/ 2019
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,181, 442. 46 PARTI Cl PATI NG $ 5,181,442 .46 $ 73,240.78
AWARD PRQIJECT AMT: $ 5,394,676.05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,181, 442. 46 73,240.78
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,181, 442. 46 73, 240. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 920. 14 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,100, 522. 32 73, 240. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,100, 522. 32 73, 240. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73, 240. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202-00037

0025 202- 00090

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00810

0050 202-00821

0055 202-01300

C20600

20600- BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Rernoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

1. 000

148, 000. 00000

2.000
EACH
675. 00000
13. 000
EACH
1, 750. 00000
3. 000
EACH
375. 00000
20. 000
EACH
10. 00000
51. 000
SY
20. 00000
12, 428. 000
sy
3. 00000
3, 447. 000
SF
1. 75000
3. 000
EACH
150. 00000
2.000
EACH
100. 00000
1. 000
EACH

300. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

13. 000
0. 000
13. 000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

51. 000
0. 000
51. 000

12, 428. 000
0. 000
12, 428. 000

3, 358. 000
89. 000
3, 447. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

Page 2

ESTI MATE RUN 12/ 12/ 2019

155.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:41: 49

AMOUNT

148, 000

1, 350.

22,750

1,125.

200.

1, 020.

37, 284

6, 032

450.

200.

300.

00

00

00

00

00

00

00

25

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

203- 00060

0070

203- 00100

0075

203- 00400

0080

203- 01100

0085

203- 01500

0090

203- 01565

0095

203- 01594

0100

203- 01597

0105

203- 02330

0110 206-00000

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON
Pl ug Cul vert
Enbanknment Material (Conplete In Place)

Mick Excavation

Rock Excavation

Proof Rolling

Bl adi ng

Hydraul i c Excavat or

Conbi nati on Loader

Pot hol i ng

Labor er

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

13, 000. 00000

14, 042. 000
cy
40. 00000
67. 000
cy
130. 00000
0. 000
cy
96. 00000
0. 000
HOUR
81. 00000
0. 000
HOUR
92. 00000
16. 000
HOUR
103. 00000
14.000
HOUR
98. 00000
11. 000
HOUR
385. 00000
30. 000
HOUR
32. 00000
1, 531. 000
cy

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

14, 042. 000
0. 000
14, 042. 000

67. 000
0. 000
67. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

14. 000
0. 000
14.000

11. 000
0. 000
11. 000

30. 000
0. 000
30. 000

1, 531. 000
0. 000
1, 531. 000
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ESTI MATE RUN 12/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 41: 49

AMOUNT

13, 000

561, 680

8,710

1, 648

1,372

4,235

960.

27,558

00

00

00

.00

.00

.00

00

00

00

00

00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20600- BI D ESTI MATE RUN 12/ 12/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0008 08: 41: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00050 Structure Backfill (Special) 330. 000 330. 000
cy 0. 000 0. 00
60. 00000 330. 000 19, 800. 00
0120 206- 00200 *Structure Backfill (Cass 2) 5, 859. 000 5, 859. 000
cY 0. 000 0. 00
20. 00000 5, 859. 000 117, 180. 00
0125 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0130 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0135 207-00205 Topsoi | 2,570. 000 2,570. 000
cy 0. 000 0. 00
21. 00000 2,570. 000 53, 970. 00
0140 207-00210 St ockpi | e Topsoi l 2,570. 000 2,570. 000
cY 0. 000 0. 00
18. 00000 2,570. 000 46, 260. 00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 1, 472. 000 1, 472.000
LF 0. 000 0. 00
5. 50000 1,472.000 8, 096. 00
0150 208-00020 *Silt Fence 4, 829. 000 4, 829. 000
LF 0. 000 0. 00
1. 50000 4,829. 000 7,243.50
0155 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0160 208-00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0165 208-00103 Renoval and Disposal of Sediment (Labor) 16. 000 16. 000
HOUR 0. 000 0. 00

32. 00000 16. 000 512. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00105

208- 00106

208- 00207

208- 00300

210- 00810

212- 00006

212-00028

212-00032

213-00012

214- 01010

214-01025

C20600
20600-BI D
NHPP145A- 065

| TEM

DESCRI PTI ON
ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

*Erosi on Control Managenent

Tenporary Berns

*Reset Ground Sign

*Seedi ng (Native)

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Brush Layer Cutting

*Dor mant Log Cutting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3.500
HOUR
166. 00000
32.000
HOUR
396. 00000
40. 000
DAY
300. 00000
452. 000
LF
3. 00000
6. 000
EACH
360. 00000
7. 600
ACRE
675. 00000
0. 100
ACRE
6, 340. 00000
7. 600
ACRE
3, 200. 00000
7. 600
ACRE
3, 600. 00000
600. 000
EACH
8. 00000
15. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
0. 000
3.500

32.000
0. 000
32. 000

36. 000
4.000
40. 000

452. 000
0. 000
452. 000

6. 000
0. 000
6. 000

7.600
0. 000
7.600

0. 100
0. 000
0.100

7.600
0. 000
7.600

7.600
0. 000
7.600

600. 000
0. 000
600. 000

15. 000
0. 000
15. 000
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ESTI MATE RUN 12/ 12/ 2019

1,200

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08: 41: 49

AMOUNT

581.

12,672

12, 000

1,356

2,160

5,130

634.

24, 320

27, 360

4, 800

1, 500

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20600- BI D ESTI MATE RUN 12/ 12/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0008 08: 41: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 215-00000 *Transpl ant Shrub 30. 000 30. 000
EACH 0. 000 0.00
45. 00000 30. 000 1, 350. 00
0230 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 166. 000 166. 000
Cl ass
SY 0. 000 0. 00
3.50000 166. 000 581. 00
0235 240- 00000 *Wldlife Biologist 10. 750 10. 750
HOUR 0. 000 0. 00
135. 00000 10. 750 1, 451. 25
0240 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0245 304-02000 *Aggregate Base Course (Class 2) 10, 374. 010 10, 374. 010
TON 0. 000 0.00
25. 00000 10, 374. 010 259, 350. 25
0250 304-06000  *Aggregate Base Course (Cl ass 6) 6, 082. 090 6, 082. 090
TON 0. 000 0. 00
29. 00000 6, 082. 090 176, 380. 61
0255 304-09014  Aggregate Base Course (Special) 633. 930 633. 930
TON 0. 000 0.00
48. 00000 633. 930 30, 428. 64
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 068. 380 1, 068. 380
TON 0. 000 0. 00
155. 00000 1, 068. 380 165, 598. 90
0265 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 6, 423. 570 6,423.570
TON 0. 000 0.00
125. 00000 6,423.570 802, 946. 25
0270 411-10255 Emul si fied Asphalt (Slow Setting) 1, 700. 000 1, 700. 000
GAL 0. 000 0. 00
4. 00000 1, 700. 000 6, 800. 00
0275 420- 00000 Geonenbr ane 189. 000 189. 000
SY 0. 000 0. 00

11. 00000 189. 000 2,079.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

504- 03411

504- 05000

506- 00212

601- 03000

602- 00020

602- 00210

603- 01365

603- 05036

603- 71006

604- 00510

606- 00301

C20600

NHPP145A- 065

20600-BI D

| TEM
DESCRI PTI ON

ROADWAY

Ret ai ni ng Wal |

( Boul der)

Wre Mesh Facing

Riprap (12 Inch)

*Concrete Class D

*Rei nforcing Steel

( Epoxy Coat ed)

Wel ded Wre Fabric

36 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete End Section

*10x6 Foot

Concrete Box Cul vert (Precast)

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) (Stained)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 963. 000
SF
19. 00000
14, 850. 000
SF
27. 75000
392. 000
cy
225. 00000
49. 300
cy
1, 825. 00000
3, 822. 000
LB
1. 85000
11, 432. 000
sy
3. 50000
862. 000
LF
170. 00000
9. 000
EACH
3, 000. 00000
96. 000
LF
2, 300. 00000
9. 000
EACH
4, 250. 00000
2, 963. 000
LF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 963. 000
0. 000
3, 963. 000

14, 850. 000
0. 000
14, 850. 000

392. 000
0. 000
392. 000

49. 300
0. 000
49. 300

3, 822. 000
0. 000
3, 822. 000

11, 432. 000
0. 000
11, 432.000

862. 000
0. 000
862. 000

9. 000
0. 000
9. 000

96. 000
0. 000
96. 000

9. 000
0. 000
9. 000

2,963. 000
0. 000
2,963. 000
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ESTI MATE RUN 12/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 41: 49

AMOUNT

75, 297

412,087

88, 200

89, 972

7,070

40,012

146, 540

27,000

220, 800

38, 250

103, 705

00

50

00

50

70

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0335 606-02003

0340 607-11525

0345 612-00001

0350 612-00002

0355 612-00003

0360 613-00200

0365 613-00200

0370 613-07004

0375 614-00011

0380 614-00012

0385 614-01512

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Miltiduct)

Type Four Pull Box

*Sign Panel (C ass

—

*Si gn Panel (d ass

~

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 365. 00000
100. 000
LF
1. 50000
16. 000
EACH
28. 00000
12. 000
EACH
32. 00000
23.000
EACH
33. 00000
2,170. 000
LF
11. 50000
3, 010. 000
LF
12. 50000
6. 000
EACH
1, 450. 00000
95. 500
SF
25. 00000
92. 000
SF
32. 00000
85. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

100. 000
0. 000
100. 000

16. 000
0. 000
16. 000

12. 000
0. 000
12. 000

23. 000
0. 000
23.000

2,170. 000
0. 000
2,170. 000

3, 010. 000
0. 000
3, 010. 000

6. 000
0. 000
6. 000

83. 000
12. 500
95. 500

92. 000
0. 000
92. 000

61. 000
24.000
85. 000

Page 8

ESTI MATE RUN 12/ 12/ 2019

312

192.

.00

.00

.00

.00

.00

.00

.00

.00

00

08: 41: 49

AMOUNT

13, 095

150.

448.

384.

759.

24, 955

37,625

8, 700

2,387

2,944

680.

00

00

00

00

00

00

00

00

50

00

00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20600- BI D ESTI MATE RUN 12/ 12/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0008 08: 41: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 12. 000 10. 000
EACH 2.000 200. 00
100. 00000 12. 000 1, 200. 00
0395 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 70. 000 70. 000
LF 0. 000 0. 00
32.00000 70. 000 2,240.00
0400 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 9. 000
80) (Sli pbase)
EACH 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
0405 624-20301 Det our Drainage Pipe (C ass 0) 1. 000 1.000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0410 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
68, 000. 00000 1. 000 68, 000. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 0.908
LS 0.092 49, 220. 00
535, 000. 00000 1.000 535, 000. 00
0420 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0425 627-00013 *Paverent Marking Paint (H gh Build) 344.300 344.300
GAL 0. 000 0. 00
70. 00000 344. 300 24,101.00
0430 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 280. 200 280. 200
GAL 0. 000 0. 00
60. 00000 280. 200 16, 812. 00
0435 627-30405  *Preforned Thernopl astic Pavement MarKking 229. 000 229. 000
(Wr d- Symbol ) s 0. 000 0.00
22.00000 229. 000 5, 038. 00
0440 629-01001 *Survey Monument (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00

450. 00000 6. 000 2,700.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20600- BI D
PRQIECT NHPP145A- 065 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0445 630-00000  *Fl aggi ng 3, 060. 000
HOUR
23. 00000
0450 630- 00007 *Traffic Control Inspection 76. 000
DAY
90. 00000
0455 630-00012 *Traffic Control Managenent 143. 000
DAY
650. 00000
0460 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000
EACH
275. 00000
0465 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000
EACH
35. 00000
0470 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000
EACH
35. 00000
0475 630-80343 *Construction Traffic Sign (Panel Size O 6. 000
EACH
40. 00000
0480 630-80350 *Vertical Panel 120. 000
EACH
25. 00000
0485 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
3, 000. 00000
0490 630-80360 *Drum Channel i zi ng Device 108. 000
EACH
25. 00000
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 29. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 060. 000
0. 000
3, 060. 000

76. 000
0. 000
76. 000

143. 000
0. 000
143. 000

3. 600
0. 400
4.000

10. 800
1. 200
12. 000

48. 600
5. 400
54. 000

5. 400
0. 600
6. 000

108. 000
12. 000
120. 000

1. 800
0.200
2.000

97. 200
10. 800
108. 000

26.100
2.900
29. 000

Page 10

ESTI MATE RUN 12/ 12/ 2019

110

42

189.

24

300

600

270.

116

.00

.00

.00

00

08: 41: 49

AMOUNT

70, 380

6, 840

92, 950

1,100

420.

1,890

240.

3, 000

6, 000

2,700

1, 160

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80370

0505

630- 80380

0510

630- 80440

0515

630- 85010

0520

630- 86810

0525

700- 70010

0530

700- 70016

0535

700-70018

0540

700- 70019

0545

700- 70023

0550 700-70025

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 600. 000
LF
69. 00000
0. 000
EACH
2.00000
12. 000
EACH
850. 00000
4. 000
EACH
4, 000. 00000
1. 000
EACH
12, 000. 00000
0. 000
FA
1. 00000
3, 668. 030
FA
1. 00000
0. 000
FA
1. 00000
19, 128. 270
FA
1. 00000
11, 790. 000
FA
1. 00000
-4,146. 690
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 340.
. 000
2, 600.

10.
. 200
12.

3, 668.
. 000
3, 668.

19, 128.
0.
19, 128.

11, 590.
200.
11, 790.

000

000

. 000
. 000
. 000

800

000

. 600
. 400
. 000

. 900
. 100
. 000

. 000
. 000
. 000

030

030

. 000
. 000
. 000

270
000
270

000
000
000

. 000
-4, 146.
-4,146.

690
690

Page 11

ESTI MATE RUN 12/ 12/ 2019

17, 940.

1, 020.

1, 600.

1, 200.

200.

-4, 146.

00

.00

00

00

00

.00

.00

.00

.00

69

08: 41: 49

AMOUNT

179, 400.

10, 200.

16, 000.

12, 000.

3, 668.

19, 128.

11, 790.

-4, 146.

00

.00

00

00

00

.00

03

.00

27
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CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20600-BI D ESTI MATE RUN12/12/2019
PRQIECT NHPP145A- 065 ESTI MATE NO 0008 08:41: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0555 700-70111  Project First Program 1, 000. 000 1, 000. 000
FA 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0560 700-70380 F/ A Erosion Control 3,088. 780 3,088. 780
FA 0. 000 0. 00
1. 00000 3, 088. 780 3,088.78
0585 506-01020 Geogri d Reinforce 731. 000 0. 000
SY 731. 000 1, 666. 68
2.28000 731. 000 1, 666. 68
0590 900-00006 Added Item (Dollar)/ Concrete Conpressive Strength -9, 057. 160 0. 000
Price Reduction
DOL -9, 057. 160 -9,057. 16
1. 00000 -9, 057. 160 -9,057.16
0595 900-00006 Added Item (Dollar)/ Transportation Costs - Rockery 9, 886. 700 0. 000
wal |
DOL 9, 886. 700 9, 886. 70
1. 00000 9, 886. 700 9, 886. 70
CAT 0200 CURRENT AMI $ 5,109, 122.46 $ 73,240.78 % 5,109, 122. 46
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0570 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0575 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,160. 00000 2.000 4,320. 00
CAT 0400 CURRENT AMT $ 72,320.00 % 0.00% 72,320.00

PROJECT TOTAL CURRENT AMI $

5,181,442.46 $ 73,240.78% 5,181, 442. 46



